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         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?
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Yes/No

No

No

No

No

No

No

No

No

No

Status of Assigned Issues

Issue Number Description Due Date Status

1. Were recent milestones completed on 

schedule?

No milestones 

scheduled this 

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope?

3. Was work done that was not planned?

2. Were any key milestones or deliverables 

rescheduled?

7.  Were any scheduled tasks not started?

6.  Were any tasks or milestones removed?

5.  Were tasks added that were not originally 

estimated?

9.  Are there any staffing problems?

8.  Are there any new major issues?
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Yes/No

Yes

No

No

No

No

No

No

No

No

Look Ahead View

Questions Impact Action Required

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

1. Will upcoming critical path milestones or 

deliverables be delayed?

Delay of Milestone - Testing Due to 

System Requirements Review

Continue to Monitor and Meet 

Milestone Deadlines.

2. Do any key milestones or deliverables need 

to be rescheduled?

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

6.  Are there any tasks or milestones that 

should be removed from the plan?
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Target 

Date

Forecast 

Date

4/1/09 6/12/09

8/13/09 12/22/09

10/30/09 12/18/09

System Development behind schedule Due to system requirements 

- no impact to go live date

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

System Design behind schedule Due to system requirements 

- no impact to go live date

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

System Requirements Specificiations (CD 23-24), the Milestone - System Design will be complete.  Target date is June 2009.

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Testing behind schedule Due to system requirements 

- no impact to go live date

Milestones x

Schedule x

OneTime Cost x

Resources x

Deliverables x

Continuing Cost x
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Target 

Date

Forecast 

Date

4/1/09 6/12/09

8/13/09 12/22/09

10/30/09 12/18/09

Date Completed

System Development behind schedule

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date

Due to system requirements 

- no impact to go live date

Testing behind schedule Due to system requirements 

- no impact to go live date

System Design behind schedule Due to system requirements 

- no impact to go live date

Milestones x

Schedule x

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Continuing Cost x

One Time Cost x

Resources x

Deliverables x
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate enagement

9.  Value-to-Business

Strong

Medium

Weak
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Total  0

Vendor Viability Rating Rationale

15.  Team Effectiveness

Highly Effective

Moderately Effective

Ineffective
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